Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5

K-E 81
4/1.154
152

[redacted] STAT

57887/C-379

March 25, 1959

[redacted] STAT

Subject: Task Order No. 2

Dear [redacted] STAT

Enclosed are two copies of Progress Report No. 5 which summarizes the action taken on the subject Task Order during the period from 20 February 1959 through 20 March 1959.

Also enclosed is a copy of the Project Fiscal Report as of 28 February 1959, and a copy of the current Project Schedule.

Very truly yours,

[redacted] STAT

TJH/jf

Enclosures:
(A) Progress Report No. 5 (1 pg) 2 copies
(B) Project Fiscal Report (Task 2, 1 pg) 1 copy
(Task 1 & 2 total, 1 pg) 1 copy
(C) Project Schedule (Task 2, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5

Contract Action:

1. Because of the lack of action during February, and the accelerated action during the first part of March, this report will cover the period 1 February 1959 to 20 March 1959. The fiscal report, however, will cover the usual 30 days period 1 February 1959 to 1 March 1959.

2. The following Engineering Proposal was accepted by the customer:

a. EP-3006.03 A, Task 2 "Rev. A", Conveyor, Revision "A". Delivery on March 27, 1959, four weeks from receipt of verbal go-ahead.

3. Between March 6 and March 18 a series of telephone conversations resulted in the following decision:

STAT The Conveyor, Revision "A" is to be completed and then installed on the aircraft after testing at [redacted] This means that finished parts such as brakes, rollers, etc. that would have been used on Revision B, will no longer be available and will have to be manufactured again.

Action Required:

1. Complete Task 2, Revision A.

2. Install "breadboard" conveyor in aircraft.

3. Prepare a proposal for the final conveyor as soon as possible after the "breadboard" conveyor is approved.

[redacted] STAT

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5 TASK II

CONTRACT TITLE: AIRCRAFT T-[illegible]
Project Manager [redacted]

PROJECT FISCAL REPORT
Date: 2-28-59

Contract No.	379
Work Order No.	STAT

Account Name	Account Number	Paid End Prior Month	Paid Current Month	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures	9111.11	30 0			30 0		
E.M.Sys.Design	9111.21						
E.M.Mach.Design	9111.22						
Electronics Sys	9111.31						
Electron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51	730 1			730 1		
Engr.Services	9111.61						
Aerodynamics	9111.71						
Tool Engr.	9111.81						
Proj.Supv.	9111.91	286 0			286 0		
Eng.Labor	9111	1 046 1			1 046 1	860	1 906 1
Mechanical	9112.11	1 628 5			1 628 5		
Electronic	9112.21	-					
Inspection	9112.31	74 2			74 2		
Mfg. Labor	9112	1 702 7			1 702 7	911	2 613 7
Total Labor	911	2 748 8			2 748 8	1 771	4 519 8
Structures	9111.11	103 50			103 50		
E.M.Sys.Design	9111.21						
E.M.Mech.Design	9111.22						
Electronics Sys	9111.31						
El[illegible]tron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51	2 707 45			2 707 45		
Engr.Services	9111.61						
Aerodynamics	9111.71						
Tool Engr.	9111.81						
Proj.Supv.	9111.91	1 584 00			1 584 00		
Eng.Labor	9111	4 394 95			4 394 95	3 216 40	7 611 35
Mechanical	9112.11	3 947 33			3 947 33		
Electronics	9112.21	-					
Inspection	9112.31	194 43			194 43		
Mfg.Labor	9112	4 141 76			4 141 76	2 204 62	6 346 38
Total Labor	911	8 536 71			8 536 71	5 420 02	13 957 73
M&PP	9123	1 967 81	205 72	10 00	2 183 53	557 46	2 740 99
Sub.Contract	9124	240 42	-		240 42	75 00	315 42
ODC	9125	23 48	-		23 48	100 00	123 48
Tot.Direct	911&912	10 768 42	205 72	10 00	10 984 14	6 153 48	17 137 62
Eng. O/H	9136	3 603 86			3 603 86	2 573 12	6 176 98
Mfg. O/H	9137	4 970 11			4 970 11	2 645 54	7 615 65
G&A O/H	9138	2 514 51	26 74	1 30	2 542 55	1 364 66	3 907 21
T[illegible]l	91	21 856 90	232 46	11 30	22 100 66	12 736 80	34 837 46

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST EP 3006.08A (NOW 37945 & 16)
CONTRACT CHANGES INCLUDED IN SELLING PRICE SUPL. #1 TO C-379 TASK II
SCHEDULE COMPLETION DATE MAR. 31, 59

SELLING PRICE CPFF 34,844.04 2,103.41 36,947.45

STAT

TASK II C 379

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5

CONTRACT TITLE: AIRCRAFT [illegible] PROJECT FISCAL REPORT
Project Manager [redacted] Date: 2-28-59

Contract No.	C 279
Work Order No.	STAT

Account Name	Account Number	Paid End Prior Month	Paid Current Month	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures	9111.11	[illegible]			288 5		
E.M.Sys.Design	9111.21						
E.M.Mech.Design	9111.22	7 5			7 5		
Electronics Sys	9111.31	3 0			3 0		
Electron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51	3 [illegible]			3 [illegible]		
Engr.Services	9111.61	16 4			16 4		
Aerodynamics	9111.71	21 0			22 0		
Tool Engr.	9111.81	8 0			8 0		
Proj.Supv.	9111.91	6 [illegible]			7 16 5		
Eng.Labor	9111	4 [illegible]	1670		4 [illegible]	2038 7	6 [illegible]
Mechanical	9112.11	4 [illegible]			5 0200		
Electronic	9112.21						
Inspection	9112.31	[illegible]			3560	9 [illegible]	15 [illegible]
Mfg. Labor	9112	4 [illegible]	708 8		5 [illegible]		
Total Labor	911	9 [illegible]	875 8		10 226 4	11 [illegible]	22 100 8
Structures	9111.11	[illegible]			1 [illegible]		
E.M.Sys.Design	9111.21				19 41		
E.M.Mech.Design	9111.22	19 41					
Electronics Sys	9111.31	16 [illegible]			16 20		
Electron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51	12 [illegible]			13 088 10		
Engr.Services	9111.61	[illegible]			55 22		
Aerodynamics	9111.71	78 [illegible]			82 71		
Tool Engr.	9111.81	34 48			34 48		
Proj.Supv.	9111.91	3 [illegible]			3 913 11		
Eng.Labor	9111	17 [illegible]	823 27		18 294 11	7 [illegible]	26 [illegible]
Mechanical	9112.11	11 [illegible]			12 645 46		
Electronics	9112.21						
Inspection	9112.31	860 80			940 35		
Mfg.Labor	9112	11 893 31	1692 50		13 585 81	22 800 32	36 [illegible]
Total Labor	911	[illegible]	2565 77		31 879 92	30 [illegible]	62 [illegible]
M&PP	9123	6 [illegible]	329 66	101 00	6 924 14	10 245 02	17 169 16
Sub.Contract	9124	688 [illegible]	31 68		720 10	2 145 27	2 865 37
ODC	9125	[illegible]	2 40		285 63	1 919 98	2 205 61
Tot.Direct	911&912	36 879 [illegible]	2829 51	101 00	39 809 79	44 928 23	84 738 02
Eng. O/H	9136	14 [illegible]	716 08		14 819 03	6 254 11	21 073 14
Mfg. O/H	9137	14 [illegible]	2031 00		16 263 53	27 360 38	43 623 91
G&A O/H	9138	8 409 [illegible]	724 96	13 13	9 147 91	9 425 13	18 573 04
T[illegible]	91	73 [illegible]	6301 55	114 13	80 040 26	89 967 85	169 [illegible]

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST SEE TASK I & TASK II 168,008.11
CONTRACT CHANGES INCLUDED IN SELLING PRICE
SCHEDULE COMPLETION DATE 12-1-59

SELLING PRICE CPFF 167,265.93 9,052.09 176,318.02

STAT

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5

C 279

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5

STER PROJECT SCHEDUL

STAT

WORK ORDER NO. C-379 Tnk 2 FGV | SHORT TITLE CONVEYER | PROJECT MGR.

DATE ISSUED 2-2-59 | DATE REVISED 3/9/59

ITEM NO.	ITEM	MAR.
100	TITLE ENGINEERING	—
	DRAWING NO.	
	SUB WORK ORDER NO. 379.15	
	CONTRACT DATE 3-26-59	
	QUANTITY REQUIRED 1	
100	TITLE MANUFACTURE	—
	DRAWING NO.	
	SUB WORK ORDER NO. 379.16	
	CONTRACT DATE 3-26-59	
	QUANTITY REQUIRED 1	
	TITLE	
	DRAWING NO.	
	SUB WORK ORDER NO.	
	CONTRACT DATE	
	QUANTITY REQUIRED	
	TITLE	
	DRAWING NO.	
	SUB WORK ORDER NO.	
	CONTRACT DATE	
	QUANTITY REQUIRED	
	TITLE	
	DRAWING NO.	
	SUB WORK ORDER NO.	
	CONTRACT DATE	
	QUANTITY REQUIRED	

STAT

Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP78-03642A001200010011-5